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ABSTRACT: There has been an increase in the number of natural disasters over the past few  
years. Sri Lanka was particularly hard hit by the Indian Ocean tsunami of 26 December 2004, 
which caused devastating effects on the economy, in terms of huge human and economic 
losses, and washed away most of its basic infrastructure that served the poorer communities 
while significantly setting back the development efforts of the country. The developing 
countries are less able to face the impacts of disasters and so it is imperative to develop the 
infrastructure for the poorer nations in order to quip them to manage disasters. Without being 
able to provide the basic infrastructure, the plight of these affected people have been further 
compounded.  Post-disaster reconstruction has a key relevancy to development discourse and 
disaster management cycle; particularly infrastructure reconstruction should be envisaged 
from development perspectives. However infrastructure reconstruction projects are 
sandwiched between the short-term necessity to act promptly and the long-term requirement 
of sustainable development. In this context this paper aims to discover the necessity of 
rebuilding infrastructure for a successful disaster management cycle and some key challenges 
for post-tsunami long-term infrastructure reconstruction in Sri Lanka.  A comprehensive 
literature review was carried out regarding these issues. Results confirm that infrastructure can 
both reduce the losses resulting from natural disasters and facilitate easy post-disaster 
recovery and thus more investment in infrastructure reconstruction is needed. Currently 
disaster management teams in Sri Lanka faces some key challenges in reconstructing the 
affected infrastructure; most aggravating is the unfamiliarity of the event, poor institutional 
capacity, and current security problems in the north and east of the country.   Sri Lanka has to 
learn much from other settings and there is a strong need to develop the capacity. 





‘Disasters’ have become a common word to people all over the world. The whole world is 
prone to natural disasters as well as to abrupt man made ones, which have been occurring 
repeatedly in recent history. Devastating earthquakes in Turkey, Taiwan and Pakistan, Indian 
Ocean Tsunami 2004, landslides in Venezuela and Mexico are a few of the major natural 
disasters. Without doubt the most devastating loss of life in recent years was the much larger 
in magnitude (9.3 on the Richter scale) Indian Ocean Tsunami 2004, which was driven by 
one of the most powerful earthquakes (third largest ever recorded), six miles beneath the sea 
bed of the Indian Ocean. Its epicenter was near the west coast of Northern Sumatra. The tidal 
waves set about their journey with incredible speed and unremitting force towards more 
distant coastlines – Indonesia, Sri Lanka, Thailand, India, Bangladesh, Malaysia, Maldives, 
Seychelles, Kenya and Somalia. The Tsunami was responsible for the bulk of the damage and 
casualties. This awesome Tsunami washed over the coastlines of these countries and it is now 
estimated to have claimed 275,000 lives. The Tsunami struck at a time when Sri Lanka’s 
Government had a ceasefire agreement with the Liberation Tigers of Tamil Eelam (LTTE) to 
stop the civil war of over 20 years’ duration, and which claimed the lives of an estimated 
65,000 people and uprooted more than one million civilians. The breakdown of essential 
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infrastructure is one of the most widely shared characteristics of all disasters. In the manner 
Tsunami destructed most of the coastal based infrastructure in Sri Lanka.  
 Infrastructure is essential for quality of life and it plays a critical role in people’s daily 
lives and the economic outlook. Whether partial or complete, the failure of infrastructure 
leads to loss of life and damage to property. Infrastructure appears in many ways as transport, 
communication services, water supply and sanitation services, health and education services, 
electricity and other energy services (Anand, 2005). This paper is most concerned with 
infrastructure in the four key sectors of transport, telecommunications, energy and water 
supply and sanitation.  
 
 
2. TSUNAMI 2004:  IMPACTS ON SRI LANKA  
 
This Tsunami, with its unprecedented force, caused tremendous destruction on two third of 
the island’s coastal line affecting thirteen districts. The disaster killed 35,322 persons; 21,441 
persons injured and 516,150 persons internally displaced. The estimated economic value of 
the lost assets is $900 million. Housing, tourism, fisheries and infrastructure, mainly coastal 
infrastructure, such as roads, railways, power, telecommunications, water supply and fishing 
ports were the most affected sectors  - with the number of lost livelihoods at 150,000 (ADB, 
2006). 
Approximately 800 km of national roads, together with approximately 1,500 km of 
provincial and local government roads were damaged due to the tidal waves (Palliyaguru et 
al, 2006).  The road and rail transport from Colombo to Hambantota in the south and some 
parts of the Puttalam district were badly damaged along with 25 bridges and causeways 
located in the coastal belt of the country.  22,660 households lost electricity and 6,500 km of 
service lines, 600 km of low voltage lines and 50 km of medium voltage lines damaged. 10 
pipe borne water schemes damaged, 15,000 wells contaminated due to salt water intrusion 
and potable water treatment and reticulation systems damaged. Telecommunications in 10 
districts were badly affected. Telephones to important places like hospitals, police stations 
and government offices completely disconnected. 25 telephone exchanges (PABX) damaged 
and cable networks in Hambantota, Matara, Galle, Kalutara, Panadura, Trincomalee, 
Batticaloa, Ampara, Kalmunai and Jaffna districts were damaged. Several transmission 
towers and telephone exchanges in the coastal belt were severely damaged. 
Key income generators in the country lost their livelihoods causing greater susceptibility 
to poverty, as these mainly served the fisheries, tourism and coastal communities. The largest 
share of output losses appear to be in first two sectors mentioned above due, to lost income 
and production. As far as the fishery industry is concerned eight out of twelve fishery 
harbours were completely destroyed leaving another two harbours with considerable 
damages.  75% of the fishing boats were reported to have been damaged. RADA (2006b), 
simply reports 16,919 fishing boats lost or destroyed including approximately 1 million 
fishing nets lost. Many of the landing sites around the coast were also seriously damaged. In 
the tourism industry 65% of the room capacity in the hotel sector was affected. 
The enormity of this particular tragedy generated an outpouring of aid from both the 
international and local communities. With an overwhelming immediate assistance to 
communities and local governments in re-establishing themselves as speedily as possible and 
to rebuild their infrastructure and housing, they were able to again have normal lives and 
eventually recover from the trauma of the Tsunami. In addition to immediate relief, the 
reconstruction phase in Sri Lanka was estimated to need some EUR 1.5 billion and would 
take 3-5 years. Sri Lanka received this full amount in pledges (Perera, 2006). Sri Lanka 
recently celebrated with religious ceremonies to mark the second anniversary of the Tsunami 
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and on this second anniversary, nearly 100% has been committed and over half of it has been 
disbursed onto specific contracts (Perera, 2006). 
 
 
3. POST DISASTER INFRASTRUCTURE RECONSTRUCTION AS A TOOL  
    WITHIN DISASTER MANAGEMENT CYCLE 
 
The role of post-disaster infrastructure reconstruction in the disaster management cycle is 
worth exploring. Post-disaster reconstruction has been the subject of a significant body of 
research particularly in developing countries (Haige, 2006). Infrastructure includes both 
‘hard’ and ‘soft’ assets of societies and the rebuilding of social institutions and capacity of 
communities is as crucial as reconstructing roads and bridges (Anand, 2005). ‘Disaster’ is 
defined as a serious disruption of the functioning of a community or a society causing 
widespread human, material, economic or environmental losses which exceed the ability of 
the affected community or society to cope using its own resources (Lloyd-Jones, 2006). 
Infrastructure reconstruction, after major disasters, involves immediate and temporary 
restoration of infrastructure such as health services, educational services, roads, railways, 
power, telecommunications, water supply and sanitation, medium term reconstruction and 
long term reconstruction. Disaster management is in fact a systematic on going process of 
using administrative decisions, organisation, operational skills and capacities to implement 
policies, strategies and coping capacities of the society and communities. Its purpose is to 
reduce, or avoid the potential losses from disasters, assure prompt and appropriate assistance 
to victims of disaster, and achieve rapid and effective recovery. Disaster prevention, 
mitigation, preparedness, disaster itself, immediate relief, medium term recovery and long 
term recovery are the main phases of disaster management cycle. Appropriate actions at all 
points in the cycle lead to greater preparedness, better warnings, reduced vulnerability or the 
prevention of disasters during the next iteration of the cycle. The different stages may be 
achieved within different timescales in different regions. According to Fox (2006) the issues 
related to link between disaster and development has been raised by various disaster planners 
(Haigh, 2006). Investment in infrastructure for disaster management is essential in this 
context as it can result in the reduction of lives lost. Thus post-disaster infrastructure 
reconstruction as a tool within the disaster management cycle can be explored as follows. 
 
 
3.1 Disaster Prevention and Mitigation Phase 
 
Disaster prevention phase involves the actions taken to eliminate or avoid harmful natural 
phenomena and their effects. After a disaster or even before, the population returns to pre-
disaster standards of living. But, they recognise the need for certain measures which may be 
needed to reduce the extent or impact of damage during the next similar disaster. This is the 
process of making the impact less severe. Physical infrastructure can be developed to 
withstand disasters and prevent damage from natural disasters. For instance drinking water 
systems can be very effective for flood management. Thus infrastructure can play a major 
role in case of a disaster particularly in minimizing devastating impacts and even prevention 
of disasters. Infrastructure failures in post-disaster period can become the fundamental reason 
for another series of devastating effects followed by later natural disasters. Poor infrastructure 
also contributes to high logistics costs and high inventory levels. For example, in Sri Lanka 
although the transport sector was affected relatively little by the tsunami as such, the needs 
emerging in the post-tsunami period have highlighted the neglected and general lack of 
development that the transport network has suffered for many years. This is a good example 
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for lack of mitigation.   Every nation must take the necessary mitigation measures to keep the 
damage to physical infrastructure during natural disasters to a minimum. Mitigation activities 
before disasters strike should aim, in particular, at protecting these physical infrastructures so 
that relief and reconstruction activities afterwards can be carried out efficiently (ESCAP, 
2006).  
Construction of dikes, building of dams, construction of flood control basins/reservoirs, 
construction of tide walls, construction of erosion control dams, construction of retaining 
walls etc. all come within the disaster prevention and mitigation phase. Thus post-disaster 
infrastructure reconstruction has a profound impact on this phase, which makes it a smoother  
phase. Further, infrastructure can increase productivity, reduce the cost of production, 
increase trade and reduce poverty It can also create a major disaster or enhance the effects of 
disaster in completely negative manner. 
 
 
3.2 Disaster Preparedness Phase  
 
Activities and measures to limit the impact of disasters, through ensuring structured 
responses and establishing mechanisms for effecting a quick and orderly reaction to disasters, 
are classified as preparedness and are not aimed at averting the occurrence of a disaster. 
Further this phase involves the development of awareness among the population on the 
general aspects of disasters and on how to behave in future events. This includes education on 
warning signs of disasters, methods of safe and successful evacuation and first aid measures. 
A larger dimension of disaster planning and preparedness, which may or may not exist in any 
particular location, but which can have a huge influence of the scale and impact of the 
disaster resulting from a hazardous natural event, is an important phase in the disaster 
management cycle. Construction and operation of signaling and communication systems, 
such as earthquake observation systems, meteorological observation systems and early 
warning systems, facilitation of additional water supplys and sanitation systems are a few 
activities which come within this phase. Thus the role of infrastructure in disaster 
preparedness phase is absolutely clear.  
 
 
3.3 Disaster Phase  
 
This is the phase during which the event of the disaster takes place. This phase is 
characterized by profound damage to the human society. This damage may be: loss of human 
life, loss of property, loss of environment, loss of health, etc. 
 
 
3.4 Immediate Relief/Early Recovery Phase  
 
This is the period that immediately follows the occurrence of the disaster, which is the 
immediate post-recovery, which can last days, weeks or months depending on the nature of 
the disaster and local conditions. The needs of the population during this phase are immediate 
medical help, food, clothing, shelter and essential infrastructure. When a natural disaster hits 
an area, the efficiency and effectiveness of the first response can have a profound effect on 
disaster relief efforts. Engineers and disaster relief organizations have clearly defined first 
response efforts, specifically in securing the affected infrastructures. The basic community 
infrastructure must be secured as much as possible and immediate approaches to such 
infrastructure is very important in assisting people on an emergency basis and immediately 
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fulfilling sanitation requirements of the community. Proper reconstruction of infrastructure 
reduces the efforts on securing infrastructure in a second disaster.  For example, proper 
reconstruction and redevelopment of communication systems such as early warning systems 
would be to include monitoring for secondary disaster. 
 
 
3.5 Medium-Term and Long-Term Recovery Phase  
 
With the recovery of social institutions, the economy and the main infrastructure, transition to 
the longer-term recovery and reconstruction process can be implemented. Ideally, there 
should be a smooth transition from relief to long-term recovery. Medium-term recovery 
fulfills this requirement. It deals with restoring normal conditions and providing financial and 
technical assistance to rebuild. There is no distinct point at which immediate relief changes 
into recovery and then into long-term sustainable development. Normally this phase lasts 
from six months to many years. When the immediate needs of the population are met and 
people have settled from the hustle-bustle of the event, they begin to enter the next phase, the 
recovery phase which is the most significant, in terms of long-term outcome. Infrastructure 
development and reconstruction is vital to the economic development and more susceptible to 
economic policies. Post-disaster infrastructure reconstruction is relevant to development 
discourse and is often essential to sustain recovery after major disasters. Proper and pertinent 
post-disaster infrastructure reconstruction will particularly reduce the needs of infrastructure 
reconstruction in a second disaster. The priority for ‘Enhanced Asia Pacific Regional 
Cooperation in Disaster Management’ will be based upon rebuilding infrastructure and 
investing in infrastructure for disaster prevention and preparedness (ESCAP, 2006).  
 
 
4. PROGRESS AND CHALLENGES IN POST-TSUNAMI INFRASTRUCTURE  
    RECONSTRUCTION IN SRI LANKA 
 
‘Disaster’ itself is a challenge to development in the world when disasters predominantly 
exist in the developing countries. Sri Lanka is attempting to move towards a safer country 
recognising Tsunami as an opportunity to to move towards sustainable development, despite 
the devastation. The Disaster Management Centre under the Ministry of Disaster 
Management declared its Road Map in December 2005, called ‘Towards a Safer Sri Lanka: 
Road Map for Disaster Risk Management’. This is a key government policy document, which 
aims to provide an overall framework for disaster risk management in the country and is an 
effort to unify efforts of different agencies focusing on seven thematic components 
(Jayawardane, 2006). This document has made a clear attempt to identify developments and 
improvements in infrastructure in future vulnerability reduction (MoDM, 2006). Despite all 
these efforts, the progress achieved by the end of 2006, in four key infrastructure sectors i.e. 
transport, telecommunication, energy and water supply and sanitation are discussed below 
with major challenges and constraints encountered by each sector.  
 
 
4.1 Transport (Roads, Railway and Bridges) 
 
The immediate restoration work on roads, bridges was implemented within two weeks of the 
Tsunami with sufficient repairs. 135 kms of national highways are nearing completion on the 
southern coast. Tenders have to be awarded for another 149 kms of national highways and 
procurement is likely to be completed by March 2007. Over 1,000 kms of national B and C 
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roads are under or entering construction (RADA, 2006a and RADA, 2006b). But the 
reconstruction and redevelopment of major roads in the north and east are at a cumbersome 
situation, particularly in areas beyond Ampara district as prevailing conflict prevents such 
work. The large infrastructure projects require a long process of planning and preparatory 
work before the construction work actually starts. Therefore most of the reconstructions of 
roads are likely to be completed in 2008/2009 (RADA, 2006a and RADA, 2006b). Five  
major bridges in the south are in final stage and others are in tendering or design stage or not 
yet commenced. It is expected that five more bridges will be completed in 2007, twelve in 
2008, and one in 2009 (RADA, 2006a and RADA, 2006b). Damaged railway tracks on coast 
lines, namely, Colombo-Matara line, Trincomalee line and Batticaloa line were restored 
within two months of the Tsunami. 40% of the railway signal systems have already been 
restored, 02 locomotives and 03 coaches were recovered and are in use and other 03 coaches 
were recovered and are being used as monuments. 75% of the buildings associated with 
railway infrastructure have been reconstructed (RADA, 2006a and RADA, 2006b).  
Local contractors’ lack of capacity in terms of numbers of contractors, equipment 
availability, size and skill of the labour force, and management practices is a major constraint 
in transportation infrastructure reconstruction (RADA, 2006a).  Due to its size and the 
number of levels of public authorities who are involved, transportation has become a complex 
sector to manage and appears currently to have been the source of few controvercies at the 
local level. Nevertheless, how the new transport infrastructure will impact on the lives of key 
categories of the population, such as women, the disabled and children, is a question that 
needs to be asked in the course of planning and implementing transport recovery activities. 
One issue already appearing on the horizon is whether the relevant departments will be 
accorded the resources required in the future to adequately maintain the roads that will be 





Immediate restoration of damaged telecommunication infrastructure was carried out within a 
few weeks. Several funded projects have been implemented to improve data collection and 
decision-making infrastructure, thereby improving the response times to inform the public of 
national emergency situations and developing emergency communications and notification 
capabilities. A few early warning systems have already been constructed. 
 
 
4.3 Energy (Electricity) 
 
Electricity was supplied to most of the temporary settlement camps. The damaged network 
has been replaced and almost all the relocated families have access to electricity. The 
government has planned to carry out rebuilding of the electricity supply in 3 phases. Within 
the first phase, CEB (Ceylon Electricity Board) was able to restore power supply within 2 
months of the tsunami to all affected areas. CEB has almost fully completed network 
development requirements under the second phase by reinstating and newly constructing high 
tension and low tension distribution lines and substations. Already CEB has connected 
17,928 new post-tsunami houses (RADA, 2006b). 
Constraints in the electricity sector were identified as: more materials required for the rest 
of restoration exercise, delays in procurement process, lack of donor funding for parts of 
latter phases and planning difficulties due to unknown overall power requirement for housing 
and other reconstructions such as roads/bridges, schools, hospitals and public buildings. 10-
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15% of the transitional shelters which are mainly in the un-cleared areas do not have 
electricity.   
 
 
4.4 Water Supply & Sanitation 
 
Restoration of essential and immediate needs was fulfilled perfectly. Affected wells were 
emptied and disinfected within a month. 130 water related projects have been planned and 
donors have committed funds for 96 projects, which are in progress (RADA, 2006a). Long-
term sanitation projects are still in progress (RADA, 2006a).  
Most of the projects would not be completed as originally planned, due to various 
constraints e.g. lack of maintenance of water/gully bowsers and packaged water treatment 
plant, securing counterpart funding (VAT/Duty), delays in procurement of tools, equipment, 
lack of enhancement of National Water Supply and Drainage Board (NWSDB) project 
management and monitoring capacity and difficulties related to design and formulation, 
which has led most of the projects lagging behind the expectations. Being deficient in 
capacity appears in various forms ranging from the of lack of positive activity to 
commencement of sanitation studies and development of sewerage for new settlements. 
The general lack of institutional capacity, equity problems, procurement delays and non 
availability of materials, inefficient management and coordination have become major 
constraints in the infrastructure reconstruction discourse. Mainly the prevailing security 
problems and communication barriers in the north and east of the country have delayed the 
reconstruction and construction agencies have restricted access to LTTE controlled areas. 
Simply stated, delays occur in road and bridge rehabilitation projects are even due to off 





The post-disaster reconstruction process needs to address not only infrastructure that may 
have been damaged in the disaster but also infrastructure that never existed or infrastructure 
that has been damaged due to lack of maintenance over years. At the same time infrastructure 
management at long-term recovery phase must involve measures aimed at the whole disaster 
management cycle. Infrastructure designing and planning in the post-disaster must 
accomplish the remedial solutions for missing baseline.   Experience increasingly affirms that 
the post-disaster recovery phase provides a critical opportunity to introduce measures to 
reduce future disaster risk through new physical infrastructure. The study concludes that 
infrastructure can both reduce the losses resulting from natural disasters and facilitate easy 
post-disaster recovery and thus more investment in infrastructure reconstruction is needed 
while lessening the challenges confronted in the post-disaster reconstruction phase. 
Sri Lanka has achieved an acceptable recovery in the southern part of the country and the 
northern region is lagging behind the expectations, largely because of escalating conflict in 
the north and east of the country. Sri Lanka is the best example to prove that low pre-disaster 
development leads to slower recovery followed by sluggish progress in long-term 
reconstruction where some targets may never be achieved. What Sri Lanka was doing has not 
been working well enough in light of the enormous challenges faced by developing countries. 
Sri Lanka has to learn much from other relevant settings. The current infrastructure 
reconstruction process in the country is basically hindered due to the lack of institutional 
capacity and current security problems prevailing in the north and east region of the country. 
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Thus there is a strong need to develop the capacity in government, local institutions together 
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